COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 06/ 2018

ESTI MATE SUMVARY 08: 46: 01
CONTI D C20254 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 20254- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 42.5 DAYS TI ME ALLOW 155 WORK DAYS
SH 144 East and West of Goodrich PERCENT TI ME: 27. 42 ORI G TI ME ALLOW 155 WORK DAYS
PROJECT NO. ER144A- 002
SH 144 PERVANENT FLOOD REPAI RS
NAMVE OF ROAD:
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 06/ 30/ 2018 DATE TI ME STARTED 04/30/2018
6374 S. RACINE Cl RCLE DATE LET 03/ 08/ 2018 DATE WORK BEGAN  04/30/2018
DATE AWARDED 04/ 04/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/18/2018 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 04/30/ 2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,556, 276. 16 PARTI Cl PATI NG $ 2,578, 620. 12 $ 383,584, 17
AWARD PRQIECT AMT: $ 5,230,572.48 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 46. 41% TOTAL EARNI NGS 2,578, 620. 12 383, 584. 17
FUNDS AVAI LABLE: $ 2,977,656.04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,578, 620. 12 383, 584. 17
TOTAL CLAI VS $ 0.00 RETAI NAGE -70,921. 96 -11, 507. 53
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,507, 698. 16 372,076. 64
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,507, 698. 16 372,076. 64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 372,076. 64

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00010

0015 202-00015

0020 202-00023

0025 202-00220

0030 202-00810

0035 202-01000

0040 202-01035

0045 202-01130

0050 202-01300

0055 203-00050

C20254
20254-BI D
ER144A- 002
| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval of Tree

Rernoval of Headwal |

Renoval of Enbanknment Protector Type 3

*Renpoval of Asphalt Mat

*Rermoval of Ground Sign

*Renpoval of Fence

*Rermoval of Gate

*Renoval of Guardrail Type 3

*Rermoval of End Anchorage

Unsui tabl e Materi al

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
4,500. 00000
12. 000
EACH
265. 00000
1. 000
EACH
6, 700. 00000
1. 000
EACH
863. 09000
23, 476. 000
5%
1. 46000
15. 000
EACH
75. 00000
9, 896. 000
LF
0. 50000
3. 000
EACH
100. 00000
191. 000
LF
8. 00000
2.000
EACH
390. 00000
622. 000
oy

18. 32000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

7.000
0. 000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,563. 000
337.000
2,900. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
622. 000
622. 000

Page 2
ESTI MATE RUN 07/ 06/ 2018

08: 46: 01
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
4,500. 00
0. 00
1, 855. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
168. 50
1, 450. 00
0. 00
300. 00
0. 00
0. 00
0. 00
0. 00
11, 395. 04
11, 395. 04



CONTI D: C20254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20254-BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: ER144A- 002 ESTI MATE NO 0003 08: 46: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00060 Enbankment Material (Conplete In Place) 84, 685. 000 44, 598. 000
cY 0. 000 0. 00
7.49000 44,598. 000 334, 039. 02
0065 203-00510 Rock Fill (Special) 26, 780. 000 21,471. 000
cY 5, 309. 000 348, 111. 13
65. 57000 26, 780. 000 1, 755, 964. 60
0070 203-01500 Bl ading 100. 000 3. 000
HOUR 0. 000 0. 00
150. 00000 3. 000 450. 00
0075 203-01550 Dozi ng 100. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0080 203-01597  *Pot hol i ng 10. 000 4.000
HOUR 0. 000 0. 00
226. 25000 4.000 905. 00
0085 206- 00520 Filter Material (C ass B) 4,081. 000 0. 000
cY 0. 000 0. 00
52. 37000 0. 000 0. 00
0090 207-00205  Topsoil 14, 334. 000 0. 000
cY 0. 000 0. 00
1. 91000 0. 000 0. 00
0095 207-00210 St ockpi l e Topsoi | 14, 334. 000 14, 334. 000
cY 0. 000 0. 00
1. 53000 14, 334. 000 21,931.02
0100 207-00305 Wetland Topsoil 161. 000 0. 000
cY 0. 000 0. 00
12. 45000 0. 000 0. 00
0105 207-00310 St ockpi l e Wetl and Topsoi | 161. 000 161. 000
cY 0. 000 0. 00
20. 85000 161. 000 3, 356. 85
0110 208-00002 *Erosion Log Type 1 (12 Inch) 1, 529. 000 220. 000
LF 1, 309. 000 4,974.20

3.80000 1, 529. 000 5, 810. 20



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00045

208- 00070

208- 00103

208- 00105

208- 00106

208- 00207

208- 00300

210- 00810

211- 03005

212- 00006

212-00028

ROADWAY

C20254
20254-BI D
ER144A- 002
| TEM
DESCRI PTI ON
Concrete Washout Structure

Vehi cl e Tracking Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nent

Rernoval )

Er osi on Control

Managenent

Tenporary Berms

*Reset

Ground Sign

Dewat eri ng

*Seedi ng (Native)

*Seedi ng (Wt | ands)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
600. 00000
3. 000
EACH
2, 000. 00000
50. 000
HOUR
51. 00000
100. 000
HOUR
102. 00000
80. 000
HOUR
125. 00000
40. 000
DAY
410. 00000
16, 970. 000
LF
0. 35000
2.000
EACH
350. 00000
1. 000
LS
7, 242. 30000
20. 000
ACRE
450. 00000
0. 200
ACRE

3, 750. 00000

QrY TH'S PERI OD
QTY TO DATE

50.
16.
66.

16, 970.
0
16, 970.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
10.

000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 07/ 06/ 2018

2,000

410

.00

.00

.00

.00

00

00

.00

.00

.00

.00

.00

08: 46: 01

AMOUNT

600

6, 000

8, 250

4,100

5,939

00

00

.00

.00

00

00

50

.00

.00

.00

.00



CONTI D: C20254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20254-BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: ER144A- 002 ESTI MATE NO 0003 08: 46: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00032 *Soi | Conditioning 23.000 0. 000
ACRE 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0172 212-00702 Bio Soil Amd (Hyd App) -(Pilot Prog ONLY ram ONLY) CO 0. 000 0. 000
02
LB 0. 000 0. 00
1. 00000 0. 000 0.00
0175 213-00003 *Mul ching (Weed Free) 17. 000 0. 000
ACRE 0. 000 0. 00
525. 00000 0. 000 0. 00
0180 213-00012 *Spray-on Mil ch Bl anket 3. 000 0. 000
ACRE 0. 000 0. 00
2, 500. 00000 0. 000 0.00
0185 213-00061 *Mul ch Tacki fier 3, 400. 000 0. 000
LB 0. 000 0.00
2.00000 0. 000 0. 00
0190 216-00042  *Soil Retention Bl anket (Biodegradable Straw Coconut) 363. 000 0. 000
5% 0. 000 0. 00
3. 20000 0. 000 0.00
0195 216-00303  *Turf Reinforcenment Mat (Cl ass 3) 21, 531. 000 0. 000
SY 0. 000 0.00
4.50000 0. 000 0. 00
0200 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0205 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0.00
15. 00000 0. 000 0. 00
0210 304-06000  Aggregate Base Course (Cl ass 6) 15, 219. 000 0. 000
TON 0. 000 0. 00
21.23000 0. 000 0.00
0215 403-34741 Hot M x Asphalt (Gading SX) (75) (PG 64-22) 7,467. 000 0. 000
TON 0. 000 0.00

80. 00000 0. 000 0. 00



CONTI D: C20254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20254-BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: ER144A- 002 ESTI MATE NO 0003 08: 46: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 3, 438. 000 0. 000
TON 0. 000 0. 00
96. 65000 0. 000 0. 00
0225 420-00112 Geotextile (Drainage) (dass 1) 59. 000 0. 000
SY 0. 000 0. 00
11. 07000 0. 000 0. 00
0230 506-00212 Riprap (12 Inch) 30. 000 0. 000
cY 0. 000 0. 00
93. 40000 0. 000 0. 00
0235 506-00406 Soil Riprap (6 Inch) 2, 516. 000 0. 000
cY 0. 000 0. 00
52. 27000 0. 000 0. 00
0240 601-01000 Concrete Class B 30. 000 0. 000
cY 0. 000 0.00
800. 00000 0. 000 0. 00
0245 602- 00020 Rei nforcing Steel (Epoxy Coated) 2, 556. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
0250 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 32. 000 32. 000
LF 0. 000 0.00
111. 00000 32.000 3,552.00
0255 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 152. 000 152. 000
LF 0. 000 0. 00
53. 43000 152. 000 8,121. 36
0260 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 128. 000 128. 000
(Conplete In
LF 0. 000 0.00
83. 83000 128. 000 10, 730. 24
0265 603-02425 53x34 Inch Reinforced Concrete Pipe Elliptical 72.000 72.000
(Conplete In
LF 0. 000 0. 00
163. 57000 72.000 11,777.04
0270 603-05015 15 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00

1, 589. 87000 2.000 3,179.74



CONTI D: C20254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20254-BID ESTI MATE RUNO7/06/ 2018
PRQIECT ER144A- 002 ESTI MATE NO 0003 08:46: 01
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0275 603-05018 18 Inch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0. 00
1, 143. 73000 6. 000 6, 862. 38
0280 603-05142  53x34 Inch Reinforced Concrete End Section Elliptical 2. 000 2.000
EACH 0. 000 0. 00
1, 995. 03000 2.000 3, 990. 06
0285 603-50018 18 Inch Plastic Pipe 40. 000 0. 000
LF 0. 000 0. 00
60. 20000 0. 000 0. 00
0290 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in MS) 163. 000 0. 000
LF 0. 000 0. 00
30. 70000 0. 000 0. 00
0295 606-01370 *Transition Type 3G (31 in MS) 2.000 0. 000
EACH 0. 000 0. 00
2, 730. 00000 0. 000 0. 00
0300 606-02005 *End Anchorage (Flared) (31 in M) 2.000 0. 000
EACH 0. 000 0. 00
3, 075. 00000 0. 000 0. 00
0305 607-00005 *End Post 14. 000 13. 000
EACH 0. 000 0. 00
160. 00000 13. 000 2,080. 00
0310 607-00010 *Corner and Line Brace Post 57.000 35. 000
EACH 0. 000 0. 00
185. 00000 35. 000 6, 475. 00
0315 607-01000 *Fence Barbed Wre with Metal Posts 16, 638. 000 11, 477.000
LF 1, 701. 000 3, 061. 80
1. 80000 13, 178. 000 23,720. 40
0320 607-11525 *Fence (Pl astic) 1,772.000 418. 000
LF 0. 000 0. 00
3.50000 418. 000 1, 463. 00
0325 607-60116 *16 Foot Gate 4,000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00



CONTI D: C20254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20254-BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: ER144A- 002 ESTI MATE NO 0003 08: 46: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 607-60320 *20 Foot Gate Twin 3. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0335 609-60011 Curb Type 6 (Section M 110. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0.00
0340 612-00001  *Delineator (Type I) 100. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0345 612-00003 *Del i neator (Type II1I) 3. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0.00
0350 614-00011 *Sign Panel (Class |) 2.000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0355 614-00012 *Sign Panel (Class Il) 36. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0.00
0360 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 1. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0365 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 3. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
540. 00000 0. 000 0.00
0370 615-00030 Embanknent Protector Type 3 1. 000 0. 000
EACH 0. 000 0. 00
920. 89000 0. 000 0. 00
0375 624-20300 Det our Drai nage Pipe (d ass 0) 101. 000 0. 000
LF 0. 000 0. 00
60. 71000 0. 000 0.00
0380 625-00000 *Construction Surveying 1. 000 0.730
LS 0. 000 0. 00

25, 351. 00000 0.730 18, 506. 23



CONTI D

CAT NO0200

0385 626- 00000

0390

626- 01103

0395

627-00008

0400

629- 01003

0405

630- 00000

0410

630- 00007

0415

630- 00012

0420

630- 80001

0425

630- 80335

0430

630- 80341

0435 630-80342

C20254
20254-BID
ER144A- 002
| TEM
DESCRI PTI ON
ROADWAY

*Mobi | i zati on

Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Survey Mnunent

(Type 3)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

1. 000

357, 591. 55000

1. 000
LS
13, 000. 00000
91. 000
GAL
98. 00000
1. 000
EACH
1, 500. 00000
2,500. 000
HOUR
27. 00000
80. 000
DAY
175. 00000
160. 000
DAY
750. 00000
4.000
EACH
600. 00000
8. 000
EACH
80. 00000
64. 000
EACH
85. 00000
42.000
EACH

95. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 600
0. 000
0. 600

0. 283
0. 000
0. 283

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

533. 500
255. 500
789. 000

21.000
3. 000
24.000

36. 000
8. 000
44.000

1. 000
0. 000
1.000

0. 000
0.500
0.500

5.500
0. 000
5. 500

19. 500
0. 000
19. 500

Page 9

ESTI MATE RUN 07/ 06/ 2018

6, 898

525.

6, 000

40.

.00

.00

.00

.00

50

00

00

.00

.00

.00

08: 46: 01

AMOUNT

214,554

3,679

21, 303

4,200

33, 000

600.

40.

467.

1, 852.

93

00

.00

.00

00

00

00

00

00

50

50



CONTI D: C20254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20254-BI D ESTI MATE RUN 07/ 06/ 2018
PRQJECT: ER144A- 002 ESTI MATE NO 0003 08: 46: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0.00
105. 00000 0. 000 0. 00
0445 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0450 630-80359 *Portabl e Message Sign Panel 7.000 0. 000
DAY 0. 000 0.00
200. 00000 0. 000 0. 00
0455 630- 80360 *Drum Channel i zi ng Device 20. 000 9. 500
EACH 0. 000 0. 00
40. 00000 9. 500 380. 00
0460 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0.00
90. 00000 0. 000 0. 00
0465 630-80380 *Traffic Cone 50. 000 10. 500
EACH 0. 000 0. 00
9. 00000 10. 500 94. 50
0470 630-80393 *Stackabl e Vertical Panels 20. 000 5. 000
EACH 0. 000 0.00
25. 00000 5. 000 125. 00
0475 630-85041 *Mobi | e Attenuator 10. 000 0. 000
DAY 0. 000 0.00
500. 00000 0. 000 0. 00
0480 700-70010 F/ A Mnor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0485 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70012 F/ A Asphalt Pavenent Incentive 60, 000. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 11
ESTI MATE RUNO07/06/ 2018
08: 46: 01

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0495 700-70014

0500

700- 70016

0505

700- 70018

0510

700- 70019

0515

700- 70023

0520 700-70380

CAT NO0400

0525 620- 00002

0530 620-00012

0535 620- 00020

C20254
20254-BID
ER144A- 002
| TEM
DESCRI PTI ON
ROADWAY

F/ A Incentive

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnment

F/ A On-The-Job Trai nee

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
22, 000. 000
FA
1. 00000
29, 000. 000
FA
1. 00000
12, 000. 000
FA
1. 00000
30, 000. 000
FA
1. 00000
2, 560. 000
FA
1. 00000
25, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
14, 270. 00000
1. 000
EACH
9, 100. 00000
1. 000
EACH
1, 650. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

5,531, 256. 16 $ 383,584.17 $ 2,553, 600. 11

1. 000
0. 000 0.00

1. 000 14, 270. 00

1. 000
0. 000 0. 00

1. 000 9, 100. 00

1. 000
0. 000 0.00
1. 000 1, 650. 00

5,556, 276.16 $ 383,584.17$ 2,578, 620. 11



